Site Name: Operational Period: : U.S. EPA Region 6

Task Order 62 CES Environmental Date: 3-4-2015 , DAILY WORK ORDER
Branch: Federal gir‘gz:z"’ Response ;lmergency and Rapid Response Service

WORK AUTHORIZED:

Continue to pump water on site as necessaw, dependlng on rainfall.

Continue development of profiles and disposal of sludge, liquids, and sollds

Continue removal of water, oil, sludge, and waste, from the ASTs Frac Tanks, Totes, and Drums.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: ERRS Response Manager
| Contract Number: EP - S6 - 07 -02 Gary Moore, USEPA ' LeRoy Cassidey, CB&! Federal
Task Order: 062 Date: 3.4.2015 Time: 1700 Date: 3.4.2015 Time: 1700
PERSONNEL ON-SITE: oY | Uses  Unusec g?r‘é':PMENT ON- ary USED  Unused
Response Manager. 1 _ 1 I B . Pack_—up}a 2 2
Foreman 1 _ 1 Generator 1 J
[ 0 0 Trash Pumps 1 1
Truck Driver/Equip Op 1 1 PID 1 1
Lshovell 3 3 Frac Tank w Liner 1 1
Health and Safety Manager 0 0 4,000 PSt Px::g: 1 1
PERSONNEL OFF-SITE ' | Open Top Roll Off 8 8 |
Subcontract Manager | 1 1 | Vacuum Truck Air Mover 1 _ 1
Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1
Field Cost Accountant 1 1 Skid Steer 1 1
Vacuum Boxes 25 25
9.0001b Overhead Lit 1 | 1
Storage Trailer 1 1
Myers (Bean) Pump 1 1
Air Compressor 1 1

ORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1, 900-5Pon5):

The RM continued processing of invoices, operational-H/Safety paperwork, and status spreadsheets. Continue to work
with CB&| and Lone Star on TCEQ proposal work plan and FT 1004 treatment. Continue organization of Poly tanks,
totes and drums sampling scheme and bulking plan.

T&D Coordinator continue to work on transportation and disposal of ST 1 with Triad Transpor! She discussed sampling
Jand bulking of poly tanks, totes, and drum waste with the RM. She worked with TCEQ on manifesting of the CB&l
waste from the FT 1004 treatment. Received and reviewed latest analytical from Test America on VBoxes, OT waste.

The crew completed transfer of neutral waters (Group 01, 02) to FT 1001. Crew started cutting up RCRA clean totes
fand place pieces into OT 25474. Started staging of neutral waters (Group 01 02) for SO|Id removal.

- Date: Time: ,,( é\( @)}mmte 352015  Time:1100

\_,

Next OPERATIONAL PERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

Continue solids removal from the Neutral Waters placing them into VB 25146. Continue to cut up totes and drums and |
place pieces into OT 25474 and OT 25337.

Lonestar Ecology LLC treatment and disposal of FT 1004 via TCEQ set up for March 10.

Set up waste disposal of V Boxes and Open Top Roll offs materials where data has been received. Continue to work
with CB&l on TCEQ proposal for Veolia and US Ecology.
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